


M67854-08-D-8029 
000805 

Page 2 of 3 
 

 

SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $1,270,000.00 from $50,453,043.93 to $51,723,043.93.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 0509AA  
                The unit price amount has increased by $1,200,000.00 from $2,930,064.00 to $4,130,064.00.  
                The total cost of this line item has increased by $1,200,000.00 from $2,930,064.00 to $4,130,064.00.  
 
        SUBCLIN 0509AC is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0509AC  1 Lot $70,000.00 $70,000.00  
 1stMarDiv 

FFP 
M1100113RC00096 
FOB: Destination 
MILSTRIP: M1100113RC00096 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $70,000.00 
 
 ACRN AN 

CIN: 000000000000000000000000000000 
 

 $70,000.00 
 

                  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0509AC: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to SUBCLIN 0509AC: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-MAY-2013 TO 
31-OCT-2013  

N/A  BATTLE SIMULATION CENTER - M35016 
COMMANDING OFFICER 
RANGE OPS BLDG 1559 
TWENTYNINE PALMS CA 92278 
FOB:  Destination  

M35016  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $1,270,000.00 
from $50,453,043.93 to $51,723,043.93.  
         
SUBCLIN 0509AA:  
          
        AK: 17311063B4D 252  67884   067443 2D M35016 3RCTM015CONT (CIN 
000000000000000000000000000000) was increased by $1,200,000.00 from $2,930,064.00 to $4,130,064.00  
         
SUBCLIN 0509AC: 
Funding on SUBCLIN 0509AC is initiated as follows:  
          
        ACRN: AN  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17311061A1A 252  68450   067443 2D 1A1A  
          
        Increase: $70,000.00  
          
        Total: $70,000.00  
          
        Cost Code: 00113RC00096  
 
(End of Summary of Changes)  
 


